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GREEN VALLEY DOMESTIC WATER IMPROVEMENT DISTRICT  
TECHNICAL ADVISORY COMMITTEE  

MEETING MINUTES  
Monday April 22nd, 2024 

 
Committee Present:   Robert (Bob) Hedden   Joseph (Hart) Krumrine 
    Eric Sullwold     George (Doctor) Orndorff 
    Lee Lemas     Edwin (Ed) Storey    
Committee Absent:              
District Staff Present:   Dara Duffy     Lora Burruel     
Board Members Present:  John Green           
Public Present:    Steve Peidl          
Clerk of the Board:   Luis Rodriguez           
 

1. Call to order and Roll Call – Chair, Bob Hedden. The meeting was called to order at 8:00AM. 
2. FlexNet Project update:  

A. District continues to work on installing both new meters and MXU’s. 

B. District will be carrying over 300+ meters, 110 Single Port MXU’s, and 125 dual port 

MXU’s in next fiscal year Capital Budget to complete this portion of the FlexNet project. 

C. The next phase of the subject project will include the Commercial meters and residential 

meter 1” and larger.  This project is included in the 2024-2025 Capital Budget. 

3. Calle Tres Booster station up-date: 

A. Start of Project has been delayed.  District trying to meet with primary contractor 

(Bestway Electric) to obtain revised start date. 

4. Canoa Ranch Residential Expansion: 

A. District continues to wait for the Block 27-S development drawings from WLB 

Engineering.  

B. District needs to schedule a meeting with the Developer associated with development 

south of the Escondido Wash.  Major topics include schedule and location of initial 

development.  District also needs to outline required “Booster station” equipment and 

size of facility.  Location can be suggested by Developer. 

C. Developer working with Pima County to obtain necessary permits for construction.  

Approved Plat must be obtained prior to issuance of various construction permits. 

D. Discussed how GVWD needs to be involved in any discussion associated with 

installation of a Wastewater line that would cause the current water line to the I-19 Rest 

area to be replaced. 

5. San Ignacio Well Site Upgrade: 

A. District met with Clear Creek Associates to determine what requirements would need to 

be met for converting the current wellsite from an irrigation system to a potable water 

site.  Considerable water samples will have to be obtained and submitted to ADEQ 

before any conversion can take place. 

B. WLB has concluded the current well site has the capability to meet GVWD’s additional 

potable water demand. 

C. District needs to schedule meeting with Golf Course owner to discuss conversion of the 

subject well site from an irrigation to potable water well site. 

D. Project has been included in the 2024-2025 Capital Budget. 
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6. “Infrastructure Capital and Engineering” document. 

A. Initial discussion of subject document was begun.  Intent was to provide some 

background and rationale for continuing to improve and maintain GVWD’s system 

reliability as outlined/discussed in the upcoming Strategic Plan 

B. Document is an outline of possible Capital Projects and Engineering concerns for Fiscal 

years 2024 – 2034. 

C. Document developed possible Capital Projects for 2024 – 2026. 

7. The next Technical advisory committee meeting is scheduled for Monday, May 20th, 2024, at 

8:00AM, 

8. Adjournment. The meeting was adjourned at 9:41AM. 

 
 
Green Valley Domestic Water Improvement District  
 
 
 

 


